
May 8, 2015 

C O N S T R U C T I O N  AC T I V I T I E S  
The contractor began cutting the slope along the east end of the project this week 

and excavated material was taken to the bottom of the hill and used as fill materi-

al in the embankment.  At the extreme, the cut slope will be 35’ high and the fill 

will be 25’ - and that is a lot of earth to move! 

In addition, the western construction entrance was completed, topsoil removal and 

stockpiling continues. 

Next week and for weeks to come topsoil removal and excavation & embankment 

will be on the menu.  

Moving the Earth! 

C O N S T RU C T I O N  N E W S L E T T E R  
Cattle Point Road Relocation 

  Project Information 
Contractor: 

Strider 

Construction Co., Inc. 
Begin Construction: 

April 13, 2015 

Est. Completion Date: 

October 2015 

Project Description: 

Relocate a mile of 

the road 300’ in-

land, improve the 

two scenic vistas 

and  the Mt. Finlay-

son’s trail’s eastern 

trailhead.   

Don Brouillard 

  Project Engineer: cattlepointroad@dot.gov  Contact Us: 

  Project Website: http://www.wfl.fhwa.dot.gov/projects/wa/cattlepoint/ 

D E L AY S  A N D  C LO S U R E S  
NPS and DNR Vistas are Closed. 

Delays: up to 15 min from 6 am to 8 am / up to 30 min from 8 am to 6 pm 

Mt Finlayson eastern trailhead is closed - please use detour. 

WO R K  S C H E D U L E  
Monday  8:30 - 6:00 

Tue - Thu 7:00 - 6:00 

Friday     7:00 - 3:00 

Looking east along the excavation. 

       Excavation*                                                                    Embankment* 

*Photos curtesy of Ben Fox 
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